
ID Task 

Mode

Task Name Duration Start Finish

1 No Weather Days Included 34 days? Tue 11/24/20 Fri 1/8/21

2 Contract agreement 10 days Mon 11/9/20 Fri 11/20/20

3 Locates @ Richfield 7 days Mon 11/16/20 Tue 11/24/20

4 Order Materials when contract is 

signed

10 days Mon 11/16/20 Fri 11/27/20

5 Holiday 2 days Thu 11/26/20 Fri 11/27/20

6 Pre construction Meeting 0 days Wed 12/9/20 Wed 12/9/20

7 Mobilize 2 days Mon 12/7/20 Tue 12/8/20

8 Install Signage 3 days Mon 12/7/20 Wed 12/9/20

9 Clear and Grub 5 days Thu 12/10/20 Wed 12/16/20

10 Bad Weather 5 days Mon 12/14/20 Fri 12/18/20

11 Renew locates 0 days Wed 12/16/20 Wed 12/16/20

12 Install Culvert & Fill Shoulders 4 days Mon 12/21/20 Thu 12/24/20

13 Holiday 2 days Thu 12/24/20 Fri 12/25/20

14 Remove Curb & Cobble in Median 1 day Mon 12/28/20 Mon 12/28/20

15 Cut road excavate & install 

conduit and pull box

1 day Tue 12/29/20 Tue 12/29/20

16 Holiday 2 days Thu 12/31/20 Fri 1/1/21

17 Prep for curb & gutter, footers 

and median concrete

2 days Mon 1/4/21 Tue 1/5/21

18 Pour curb & gutter 1 day Tue 1/5/21 Tue 1/5/21

19 Install bollards in median 1 day Wed 1/6/21 Wed 1/6/21

20 Pour concrete gate footers 1 day Thu 1/7/21 Thu 1/7/21

21 Pour concrete median concrete 1 day Fri 1/8/21 Fri 1/8/21

22 Install road base on shoulders 2 days Mon 1/11/21 Tue 1/12/21

23 Install driveway bollards, chain 

and delineators

2 days Wed 1/13/21 Thu 1/14/21

24 Install seed & blanket 2 days Fri 1/15/21 Mon 1/18/21
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Project: 12-16-2020 Richfield S

Date: Wed 12/16/20


